COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2017

ESTI MATE SUMVARY 07:48: 23
CONTI D C20461 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20461- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 86.0  DAYS TI VE ALLOW 105 WORK DAYS
US287 ( FEDERAL) RESURFACI NG 12 PERCENT TI ME: 81.90 ORI G TI VE ALLOW 90 WORK DAYS
PROJECT NO STA2873- 180
US287 ( FEDERAL) RESURFACI NG 12
NAVE OF RQAD:
PRQIECT COUNTI ES: ADANB
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 09/ 30/ 2017 DATE TI ME STARTED 05/22/ 2017
10100 DALLAS STREET DATE LET 03/ 09/ 2017 DATE WORK BEGAN  05/22/ 2017
DATE AWARDED 03/ 24/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 10/ 2017 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 05/ 22/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,814, 800.11 PARTICl PATING $ 3, 633, 605. 69 $ 1, 538, 216. 70
AWARD PRQIECT AMT: $ 4,181, 604.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 75. 47% TOTAL EARNI NGS 3, 633, 605. 69 1,538, 216. 70
FUNDS AVAI LABLE: $ 1,181, 194.42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 633, 605. 69 1, 538, 216. 70
TOTAL CLAI VB $ 0.00 RETAI NAGE -62,724. 06 -4,542.39
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,570, 881. 63 1,533, 674. 31
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,570, 881. 63 1,533, 674. 31
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,533, 674. 31

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20461

PCN: 20461-BI D

PRQJECT: STA2873- 180

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0006 202-00190

Rem of Conc Medi an Cover Matl

0010 202-00200

*Renoval of Sidewal k

0015 202-00203

*Renoval of Curb and CQutter

0020 202-00206

0021 202-00210

Rem Conc Pavenent

0025 202-00220

Renoval of Asphalt Mat

0030 202-00240

0035 202-00246

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00810 *Renoval of G ound Sign

*Renoval of Concrete Curb Ranp

*Renoval of Asphalt Mat (Pl aning)

Renoval of Asphalt Mat (Planing) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

7.000
EACH

7.50000
142. 000

SY
22.50000
741. 000

SY
19. 50000
1, 413. 000

LF
10. 50000
1, 071. 000

SY
27.50000
549. 000

SY
24. 00000
1, 925. 000

SY
23. 00000
208, 650. 000

SY
2.00000
263. 000

SY
25. 00000
500. 000

SF
1. 65000
2.000

EACH

85. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

142. 000
0. 000
142. 000

430. 000
157. 000
587. 000

1, 249. 000
-38. 000
1, 211. 000

780. 000
67. 000
847.000

9. 000
0. 000
9. 000

1, 864. 000
61. 000
1, 925. 000

99, 172. 000
72, 538. 000
171, 710. 000

263. 000
0. 000
263. 000

0. 000
110. 000
110. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 16/ 2017

07: 48: 23
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
3,195. 00
3, 061. 50
11, 446. 50
-399. 00
12, 715. 50
1, 842. 50
23, 292. 50
0. 00
216. 00
1, 403. 00
44, 275. 00
145, 076. 00
343, 420. 00
0. 00
6, 575. 00
181. 50
181. 50
0. 00
0. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20461-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0004 07:48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 202-04003 *Clean Culvert (Special) 42. 000 42.000
EACH 0. 000 0.00
1, 200. 00000 42.000 50, 400. 00
0055 202-04005 *C ean Val ve Box 6. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0060 203-01597 *Pot hol i ng 120. 000 99. 500
HOUR 0. 000 0.00
200. 00000 99. 500 19, 900. 00
0065 203-01622 *Sweepi ng (Wth Pickup Broom 50. 000 11.500
HOUR 0. 000 0. 00
140. 00000 11.500 1, 610. 00
0070 208-00035  *Aggregate Bag 200. 000 0. 000
LF 0. 000 0.00
19. 30000 0. 000 0. 00
0075 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0.00
1, 700. 00000 1. 000 1, 700. 00
0080 208- 00051 *StormDrain Inlet Protection (Type I) 357. 000 357. 000
LF 0. 000 0. 00
19. 00000 357. 000 6, 783. 00
0085 208- 00052 *StormDrain Inlet Protection (Type I1) 350. 000 69. 000
LF 0. 000 0. 00
19. 00000 69. 000 1, 311. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 22.500 22.500
HOUR 0. 000 0. 00
80. 00000 22.500 1, 800. 00
0095 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 6. 000 6. 000
HOUR 0. 000 0. 00
125. 00000 6. 000 750. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval) 50. 000 8. 000
HOUR 0. 000 0. 00
135. 00000 8. 000 1, 080. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20461-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0004 07: 48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0110 208-00207 *Erosi on Control Managenent 15. 000 8. 000
DAY 3. 000 285. 00
95. 00000 11. 000 1, 045. 00
0115 210-04010 Adj ust Manhol e 28. 000 14. 000
EACH 0. 000 0. 00
550. 00000 14. 000 7,700. 00
0120 210- 04050 Adj ust Val ve Box 12. 000 6. 000
EACH 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0125 212-00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
9, 300. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0135 213-00002 *Mil ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
7, 050. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
3.50000 0. 000 0. 00
0145 240- 00000 *WIdlife Biologist 70. 000 68. 000
HOUR 0. 000 0. 00
100. 00000 68. 000 6, 800. 00
0150 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
72. 00000 0. 000 0. 00
0155 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
3, 400. 00000 0. 500 1, 700. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20461-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0004 07: 48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 250- 00050 *Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0165 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0170 304- 06007 Aggregate Base Course (Cl ass 6) 61. 000 0. 000
CY 0. 000 0. 00
46. 00000 0. 000 0. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 600. 000 343. 940
TON 0. 000 0. 00
150. 00000 343. 940 51, 591. 00
0180 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
785. 00000 0. 000 0. 00
0185 403-33841 Hot M x Asphalt (Gading S) (100) (PG 64-22) 311. 400 311. 400
TON 0. 000 0. 00
98. 00000 311. 400 30, 517. 20
0190 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 25, 680. 000 11, 742.780
TON 13, 807. 320 1, 028, 645. 34
74.50000 25, 550. 100 1, 903, 482. 45
0195 411-10255 Enul sified Asphalt (Sl ow Setting) 18, 180. 000 4, 740. 000
GAL 3, 678. 000 7, 356. 00
2. 00000 8, 418. 000 16, 836. 00
0196 412-00600 Conc Pvnt (6 In) 570. 000 125. 000
SY 0. 000 0. 00
76. 90000 125. 000 9, 612.50
0200 607-11525 Fence (Plastic) 250. 000 0. 000
LF 0. 000 0. 00
3. 80000 0. 000 0. 00
0205 608- 00000 *Concrete Sidewal k 808. 000 491. 000
Sy 157. 000 7,693. 00
49. 00000 648. 000 31, 752. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20461-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0004 07: 48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 608-00010 *Concrete Curb Ranp 0. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0211 608-00010 Conc Curb Ranp New St andard 1, 132. 000 1, 037. 000
Sy 14. 000 2, 660. 00
190. 00000 1, 051. 000 199, 690. 00
0215 608-00015 *Det ect abl e War ni ngs 16. 000 16. 000
SF 0. 000 0. 00
80. 00000 16. 000 1, 280. 00
0220 609-21010 *Curb and CQutter Type 2 (Section I-B) 914. 000 226. 000
LF 0. 000 0. 00
20. 00000 226. 000 4,520. 00
0221 609- 24002 Qutter Ty 2 (2 Ft) 105. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0225 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 394. 000 1, 394. 000
LF -550. 000 -13, 200. 00
24.00000 844. 000 20, 256. 00
0226 610-00010 Medi an Cover Matl (Dec) 680. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0227 610- 00020 Medi an Cover (Pattern Conc) 320. 000 0. 000
SF 0. 000 0. 00
22.50000 0. 000 0. 00
0228 610- 00030 Medi an Cover Matl (Conc) 543. 000 212. 000
SF 0. 000 0. 00
8. 00000 212. 000 1, 696. 00
0229 612-00001 Delin (Ty I) 24.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0230 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 506. 000 3, 042. 000
LF 325. 000 4, 875. 00

15. 00000 3, 367. 000 50, 505. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20461-BI D ESTI MATE RUN 10/ 16/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0004 07: 48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0231 613-00300 3 In Elec Cond 80. 000 0. 000
LF 6. 000 162. 00
27.00000 6. 000 162. 00
0232 614-72863 Ped Push Button Post Assem 5. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0. 00
0235 613- 00306 *3 Inch Electrical Conduit (Bored) 480. 000 480. 000
LF 0. 000 0. 00
22. 00000 480. 000 10, 560. 00
0240 613-01200 *2 Inch Electrical Conduit (Plastic) 165. 000 0. 000
LF 113. 000 960. 50
8. 50000 113. 000 960. 50
0245 613-07000 *Pul | Box (Special) 22.000 2.000
EACH 3. 000 1, 200. 00
400. 00000 5. 000 2, 000. 00
0250 613-07001 *Type One Pull Box 4.000 3. 000
EACH 0. 000 0. 00
850. 00000 3. 000 2,550. 00
0255 614-00012 *Sign Panel (Cass I1) 30. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0256 614-00011 Sign Panel (CL 1) 0. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0. 00
0257 614-01573 Steel Sign Supp (2-1/2 Rd NP40) (Po&Slip) 0. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0260 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0265 614-72875 *Loop Detector Wre 10, 000. 000 364. 000
LF 1, 456. 000 4, 368. 00
3. 00000 1, 820. 000 5, 460. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20461-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0004 07: 48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 614-72878 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 5. 000 0. 000
4 Ch
( EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0275 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 20. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0280 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 000 0. 00
41, 000. 00000 0. 750 30, 750. 00
0285 625- 00001 *Construction Surveying (Hourly) 150. 000 60. 000
HOUR 3. 000 495. 00
165. 00000 63. 000 10, 395. 00
0290 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 104, 000. 00
260, 000. 00000 1. 000 260, 000. 00
0295 626-01103 Public Information Services (Tier I11) 1. 000 0. 800
LS 0. 000 0. 00
9, 000. 00000 0. 800 7,200. 00
0300 627-00008 *Modi fi ed Epoxy Pavenent Marking 450. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0305 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 1, 200. 000 75. 000
GAL 928. 000 27, 840. 00
30. 00000 1, 003. 000 30, 090. 00
0310 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 102. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0315 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 2,181. 000 0. 000
|
) SF 0. 000 0. 00
23.50000 0. 000 0. 00
0320 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 9, 300. 000 0. 000
Type
(Typ SF 0. 000 0. 00
9. 50000 0. 000 0. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20461-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0004 07:48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 630-00000  *Fl aggi ng 1, 806. 750 540. 000
HOUR 1, 266. 750 34, 835. 63
27. 50000 1, 806. 750 49, 685. 63
0330 630-00003 *Uni forned Traffic Control 500. 000 28. 000
HOUR 394. 500 32, 743.50
83. 00000 422.500 35, 067. 50
0335 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 1.800 5, 940. 00
3, 300. 00000 1.800 5, 940. 00
0340 630-00007  *Traffic Control Inspection 31. 000 15. 000
DAY 7.000 840. 00
120. 00000 22.000 2, 640. 00
0345 630-00012 *Traffic Control Managenent 105. 000 48. 000
DAY 34. 000 26, 520. 00
780. 00000 82. 000 63, 960. 00
0350 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 3. 600 198. 00
55. 00000 3. 600 198. 00
0355 630-80341  *Construction Traffic Sign (Panel Size A) 19. 000 2.000
EACH 1. 600 43. 20
27.00000 3. 600 97. 20
0360 630-80342  *Construction Traffic Sign (Panel Size B) 48. 000 18. 000
EACH 14. 400 792.00
55. 00000 32. 400 1,782.00
0365 630-80343  *Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 4.000 244.00
61. 00000 9. 000 549. 00
0370 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0375 630- 80355 *Portabl e Message Sign Panel 6. 000 1. 000
EACH 4. 400 15, 840. 00
3, 600. 00000 5. 400 19, 440. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20461- Bl D ESTI MATE RUN 10/ 16/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0004 07: 48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
ype) EACH 1.700 1, 955. 00
1, 150. 00000 2.700 3,105. 00
0385 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 16. 500
EACH 73.500 1,212.75
16. 50000 90. 000 1, 485. 00
0390 630-80380 *Traffic Cone 500. 000 66. 500
EACH 203. 500 1, 465. 20
7.20000 270. 000 1, 944.00
0395 630- 85020 *Mobi | e Attenuator 1. 000 0. 500
EACH 0. 400 5, 800. 00
14, 500. 00000 0. 900 13, 050. 00
0400 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0405 700- 70010 F/ A M nor Contract Revisions 262, 787. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70016 F/ A Fuel Cost Adj ustnent 7,743.000 0. 000
FA 7, 743.000 7,743.00
1. 00000 7,743.000 7,743.00
0425 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70023 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20461-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0004 07: 48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70034 *F/ A Pavenent Cores 2,887.630 2,887.630
FA 0. 000 0. 00
1. 00000 2,887.630 2,887.63
0445 700- 70380 F/ A Erosi on Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0446 700- 70310 F/ A Landscapi ng Curb Ranp Landscape Restoration 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0447 700- 70060 F/ A Adjust Curb Ranp Wilities 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0448 900- 00014 Added Item (Lunp Sum)/ CMO #2 Over head Costs 1. 000 0. 000
LS 0. 500 14, 073. 08
28, 146. 15000 0. 500 14, 073. 08
CAT 0200 CURRENT AMI $ 4,473,674.61$% 1,478,750.70% 3,454, 908. 69
CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd
0450 503-00012 *Drilled Caisson (12 Inch) 10. 500 0. 000
LF 7.000 1, 120. 00
160. 00000 7.000 1, 120. 00
0455 503-00018 *Drilled Caisson (18 Inch) 8. 000 0. 000
LF 8. 000 1, 160. 00
145. 00000 8. 000 1, 160. 00
0460 503-00036 *Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
320. 00000 76. 000 24, 320. 00
0465 610- 00020 Medi an Cover Material (Patterned Concrete) 640. 000 0. 000
SF 0. 000 0. 00
22.50000 0. 000 0. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20461-BI D ESTI MATE RUN 10/ 16/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0004 07: 48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd

0470 613-00200 *2 Inch Electrical Conduit 135. 000 36. 000
LF 99. 000 1, 881. 00
19. 00000 135. 000 2,565. 00
0475 613-00206 *2 Inch BElectrical Conduit (Bored) 1, 430. 000 600. 000
LF 602. 000 9, 030. 00
15. 00000 1, 202. 000 18, 030. 00
0480 613-00300 *3 Inch Electrical Conduit 130. 000 0. 000
LF 117. 000 3, 159. 00
27.00000 117. 000 3, 159. 00
0485 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 356. 000 1, 088. 000
LF 268. 000 5, 896. 00
22.00000 1, 356. 000 29, 832. 00
0490 613-07000 *Pul | Box (Special) 6. 000 4.000
EACH 0. 000 0. 00
400. 00000 4.000 1, 600. 00
0495 613-07004 *Type Four Pull Box 17. 000 9. 000
EACH 6. 000 6, 900. 00
1, 150. 00000 15. 000 17, 250. 00
0500 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0505 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
13, 100. 00000 0. 000 0. 00
0510 613-13000 *Lum naire (LED) 4. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0. 00
0515 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0520 614-00011 *Sign Panel (Oass I) 12. 500 0. 000
SF 0. 000 0. 00

34. 00000 0. 000 0. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20461-BI D ESTI MATE RUN 10/ 16/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0004 07: 48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd

0525 614-00012 *Sign Panel (dass I1) 40. 500 0. 000
SF 0. 000 0.00
32.00000 0. 000 0. 00
0530 614-00029 *Sign Panel (Cass Il) (Install Only) 4. 000 0. 000
EACH 0. 000 0.00
310. 00000 0. 000 0. 00
0535 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0.00
330. 00000 0. 000 0. 00
0540 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0.00
620. 00000 0. 000 0. 00
0545 614-70336 *Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0550 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0.00
890. 00000 0. 000 0. 00
0555 614-72866  *Fire Preenption Unit and Ti ner 2.000 0. 000
EACH 0. 000 0.00
3, 400. 00000 0. 000 0. 00
0560 614-72875  *Loop Detector Wre 1, 736. 000 1, 056. 000
LF -48.000 -144. 00
3.00000 1, 008. 000 3,024. 00
0565 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0570 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0575 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 500 6, 000. 00

12, 000. 00000 0. 500 6, 000. 00
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PON: 20461-BI D ESTI MATE RUN 10/ 16/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0004 07: 48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd

0580 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 500 7, 000. 00
14, 000. 00000 0. 500 7, 000. 00
0585 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 500 7,500. 00
15, 000. 00000 0. 500 7,500. 00
0590 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0595 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
5, 350. 00000 0. 000 0. 00
0600 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 30. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0. 00
0605 614-87320 *Cl osed Crcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0610 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
220. 00000 0. 000 0. 00
0615 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0620 627-00008 *Modi fi ed Epoxy Pavenent Marking 1. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0625 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 188. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0630 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 109. 000 0. 000
|
) SF 0. 000 0. 00

23. 50000 0. 000 0. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20461-BI D ESTI MATE RUN 10/ 16/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0004 07: 48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd

0635 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 1, 130. 000 0. 000
(Type SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0640 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI  $ 279,838.50 $ 51,102.00 $ 124, 160. 00
CAT NOO300 STRUCTURES

0645 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 14. 000 9. 000
Sy 0. 000 0. 00
350. 00000 9. 000 3, 150. 00
0650 515-00120 *Wat er proof i ng (Menbrane) 263. 000 263. 000
Sy 0. 000 0. 00
21. 00000 263. 000 5,523. 00
0655 518-03000 *Sawi ng and Seal i ng Bridge Joint 204. 000 0. 000
LF 204. 000 8, 364. 00
41. 00000 204. 000 8, 364. 00
0660 601- 03057 *Concrete O ass DR 0. 000 0. 000
Ccy 0. 000 0. 00
3, 600. 00000 0. 000 0.00
0661 601- 06100 Conc (Pat chi ng) 1. 000 1.000
Cy 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0665 601-51007 *Gal vani ¢ Anodes (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0.00
0670 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
5. 50000 0. 000 0.00
0675 700- 70060 F/A Adjust Wilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0300 CURRENT AMI  $ 27,387.00 $ 8,364.00 $ 20, 637. 00
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PCN: 20461-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO. 0004 07: 48: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0680 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0685 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0690 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
CAT 0400 CURRENT AMI  $ 33,900.00 $ 0.00$ 33, 900. 00

PRQJECT TOTAL CURRENT AMI $ 4,814,800.11$ 1,538,216.70$% 3,633, 605.69



